Tree planting public consultation - Timeline

Project Lead - Head of Grounds and Environmental Services

Project Start Date: 21/09/20

Scrolling Increment: 0

Legend:

On Track | Low Risk | Med Risk | High Risk | Unassigned

Milestone Description	Category	Assigned To	Progress	Start	No. Days
Website					
Consultation Explanation	On Track	IH	0%	21/09/20	30
App	On Track	IH	0%	21/09/30	30
Survey Monkey	On Track	IH	0%	21/09/20	30
Social Media					
Facebook	Goal	IH	0%	21/09/20	30
Twitter	Goal	IH	0%	21/09/20	30
Publications					
Promotional Posters	Med Risk	IH	0%	21/09/20	30
Press					
LBO Press Release	Milestone	IH	0%	21/09/20	1
Consultations, Exhibhitions and Surveys					
The White House	Goal	IH	0%	27/09/20	1
The White House	Goal	IH	0%	30/09/20	1
The White House	Goal	IH	0%	08/10/20	1
To add more data, Insert new rows ABOVE this one