
Cultural and Economic Services Committee

Date:      3 September 2018

Title:                                        Architectural Lighting Scheme 

Purpose of the Report: To confirm the electrical contractor for the 
Architectural Lighting Scheme.

Contact Officer: Vivien Cannon, Head of Cultural and Economic 
Services

Corporate Objective/s LLTC Three Year Plan – Aim 2. Objective 19
Implications:
Financial √ Existing Market Town Regeneration Fund budget.
Human Resources
Operational/Service 
delivery

√ Decision needed to award contract for the electrical 
installation of the Architectural Lighting Scheme in order to 
progress the project.

Procedural/Legal √ As per financial regulations
Risk/Health and 
Safety

1. RECOMMENDATION/S

Should members be minded, the proposal is:

1.1 To endorse Contractor D to undertake the electrical installation works for 
the Architectural Lighting Scheme as per para. 4.1.

2. BACKGROUND

2.1 Committee previously endorsed a contractor to deliver the concept and design 
for the town centre scheme. The same principal designer contractor was tasked 
with the project management for the scheme. Having initiated the quotation 
process for the electrical contractor, through agreement, the role of project 
management was relinquished and passed to the Council’s retained building 
surveyor. 

2.2 To progress detailed discussions with property owners of each building involved 
in the scheme, the Council now needs to recruit an electrical contractor. 

3. INFORMATION

3.1 As part of the Council’s engagement with the principal designer of the lighting 
scheme, three contractors were approached to provide a fixed price submission 



 
of the proposed works to facilitate architectural lighting at seven locations on 
and in proximity to the High Street.

3.2 Of three that were approached, two provided quotes (the third not being able to 
resource submission of a quote in the time provided), the results were:

 Contractor A:  £21,964.00 +VAT 
 Contractor B:  £29,487.99 +VAT 
 Contractor C:  no submission received

3.3 Contractor A  advised that an allowance of £20,000 should be allowed for Civil 
engineering and road/pathway permits to enable the works. It was unclear from 
Contractor B whether they had included any civil or permit works within their 
submission albeit a degree of civil works is believed to be included. Overall, the 
above submissions were advised by the principal designer to be comparable to 
each other.

3.4 Given the scale of the proposed expenditure, an alternative installer was 
approached by the retained surveyor to provide confidence to Committee of 
value for money. Contractor D who the Council has engaged works with 
previously, were asked to price for works on the same basis on the quotation 
documents provided by the principal designer:

 Contractor D:   £16,110.00 +VAT 

Contractor D advised a fixed sum of £5,000 should be included where permit 
and civil works are necessary in proximity to Lloyds bank; no other Civil works 
were envisaged by them at this time. 

3.5 To all submissions, the cost of lighting equipment (c.£10,000, to be directly 
purchased by the Council) and a contingency sum for unforeseen cable routes 
or civil ground works etc. (say £5,000) should be applied to all tender 
submissions. 

3.6 All three tender submissions for the works element, are therefore comparable 
with Contractor D offering the best value for money. A total expenditure of 
£36,110.00 +VAT for works costs are therefore envisaged at this time to serve 
seven locations.

4. RECOMMENDATION

4.1 Given the Council’s experience of Contractor D in other service works and 
based on offering best value for money, officers recommend to Committee the 
appointment of Contractor D as the principal contractor engaged to facilitate the 
works proposed for the town centre Architectural Lighting Scheme.

4.2 The appointment of the contractor will enable the retained surveyor to discuss 
and clarify service route works which will affect owner’s property. The precise 
impact of these works has already been raised as a concern by the property 



 
owners and only through appointment and close engagement with the 
contractor, can these answers be clarified.

END


